The University of the West Indies

Department of Computing and Information Technology

Undergraduate Project Course

<u>Weekly Status Report Template</u>

Project: The PC BoyZ   **Date: 15/2/2020**

Iteration: 2

Implementation Status: Planning

Highlights: role selections, db selection

Risks or Issues List

Date Entered	Risk or Issue	Description	Resolution	Status
Platform of Choice		Deciding which platform will be used to make the web app	Final 3 options	Pending

Tasks in Progress or Completed in the Last Iteration

Task Name	Description	Team Member Responsible	% Complete
Questionnaire for Data Collection	Making a questionnaire to understand how users would want their pc to be.		70%

DataBase selection	Database selection based on usability and management	All	100%(Maybe)
Repo made	Data store for project	All	Completed(needs Miss Username for Git, to make collaborator)

Upcoming Tasks for the Next Iteration

Task Name	Description	Team Member Responsible
Work Breakdowns	Who is allocated to developing what aspect of the application	Aaron Meighoo
Documentation for the previous week	Collecting all the ideas and progress since last meeting time till now	Kyle Fonrose
Software Layout	How the webapp should function and operate	All
Use Cases	How the app should or could be used in different situations	All
Start Implementation	Make the application	All

Member Roles
Aaron Meighoo : project lead
Jaleel Mohammed : development lead
Kyle Fonrose : documenter lead